Euan Mendoza Class Manager Project Gantt C

* = an automatically calculated cell

TASK NAME	START DATE	END DATE	START ON DAY*	DURATION* (WORK DAYS)
Project Setup				
Setup Go Dev Server	1/4	3/4	0	3
Setup Javascript Stack	4/4	7/4	3	4
Setup Database	8/4	11/4	7	4
Connect Database with Server	12/4	14/4	11	3
Authentication, hashing and encryption	15/4	18/4	14	4
GraphQL API	2/4	19/4	1	18
Frontend Development				
Landing and sign in pages	17/4	20/4	16	4
Dashboard and Class pages	21/4	25/4	20	5
Rich Text Editing	26/4	30/4	25	5
Routing	17/4	1/5	16	15
Apollo GraphQL integration	17/4	2/5	16	16
Testing and First Solution Evaluation				
Unit Testing	3/5	8/5	32	6
GraphQL Playground Testing	9/5	11/5	38	3
User Interface testing	12/5	15/5	41	4
First Evaluation	16/5	18/5	45	3
Emergency Buffer Period, Bug Fixes, Final Evaluation and Deployment				
Bug Fixes	19/5	23/5	48	5
Final Evaluation	24/5	27/5	53	4
Deployment/Documentation	28/5	3/6	57	7
Buffer Period	28/5	7/6	57	11

Setup Go Dev Server							
Setup Javascript Stack							
Setup Database							
Connect Database with Server							
Authentication, hashing and encryption							
GraphQL API							
Landing and sign in pages							
Dashboard and Class pages							
Rich Text Editing							
Routing							
Apollo GraphQL integration							
Unit Testing							
GraphQL Playground Testing							
User Interface testing							
First Evaluation							
Bug Fixes							
Final Evaluation							
Deployment/Documentation							
Buffer Period							

0   10   20   30

Days of the Project